



QUENYX

V O P S H U B

INTERNAL

Deployment Checklist — Quenyx vOPS HUB v1.0.0

Quenyx vOPS HUB — v1.0.0 · Document v1.0

Document Version	1.0
Software Version	v1.0.0
Applies To	Quenyx vOPS HUB v1.0.0 (GA)
Classification	Internal
Owner	SRE / DevOps
Status	Released
Document Type	Release artifact — deployment checklist

Table of Contents

- | 1. Pre-deployment
- | 2. Backend deploy
- | 3. Frontend deploy
- | 4. Configuration
- | 5. Smoke tests (post-deploy)
- | 6. Observability & security
- | 7. Documentation & sign-off
- | 8. Rollback plan

Deployment Checklist — Quenyx vOPS HUB v1.0.0

1. Pre-deployment

- ☐ Release tag `v1.0.0` checked out and verified.
- ☐ Database snapshot/backup taken.
- ☐ `php artisan migrate:status` reviewed (Sprint 24 baseline current).
- ☐ Maintenance window scheduled / `php artisan down` planned if required.
- ☐ AI provider config reviewed (platform is mock-safe if none configured).
- ☐ (Optional) QynBalance `COST_*` rates confirmed — or intentionally left unset (counts only).

2. Backend deploy

- ☐ `composer install --no-dev --optimize-autoloader`
- ☐ `php artisan migrate --force` (idempotent; no destructive changes in Sprint 25)
- ☐ `php artisan config:cache && php artisan route:cache && php artisan event:cache`
- ☐ Queue workers restarted (`php artisan queue:restart`)
- ☐ Scheduler (`schedule:run` cron) confirmed running

3. Frontend deploy

- ☐ `npm ci`
- ☐ `npm run build` (tsc + vite — must succeed)
- ☐ Build artifacts published to the web tier / CDN
- ☐ Cache-busting verified (new asset hashes served)

4. Configuration

- ☐ Environment variables reviewed; no secrets in VCS
- ☐ (Optional) `config/cost.php` rates set via env if monetary estimates are desired
- ☐ Entitlements/plans updated to include `qynva` / `qynbalance` where intended

5. Smoke tests (post-deploy)

- ☐ Login + workspace selection works
- ☐ Sidebar shows all enabled modules (QynSight...QynVA); QynCore/Integrations not shown as modules
- ☐ `GET /api/qynva/operator/capabilities` → module catalog
- ☐ `POST /api/qynva/operator/operate` → editable plan (mock-safe if AI disabled)

- ☐ GET /api/qynva/executive and /analytics → evidence-based data (honest available:false where thin)
- ☐ GET /api/qynva/health (admin) → operational
- ☐ GET /api/qynbalance/cost/overview → counts (+ monetary only if rates set)
- ☐ Sprint 20–24 surfaces unchanged (spot-check QynSight, QynRun, QynReact, QynKnow)

6. Observability & security

- ☐ Audit logging confirmed (audit_logs receiving new entries, incl. platform_event_published)
- ☐ RBAC enforced (non-admin blocked from /health and /events)
- ☐ Workspace isolation spot-checked (no cross-workspace leakage)
- ☐ Error monitoring/alerting green

7. Documentation & sign-off

- ☐ Docs Pack v3.0 published; PDFs regenerated (scripts/docs/build-pdfs-cdp.ps1)
- ☐ Release Notes (doc 39) circulated
- ☐ Production Readiness Report (doc 44) reviewed and signed
- ☐ php artisan up (maintenance mode lifted)

8. Rollback plan

- ☐ Previous tag identified and deployable
- ☐ Confirmed: no destructive migrations to reverse; redeploy prior tag + rebuild caches if needed